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Abstract 

Success has always been the ultimate goal of every activity, and a construction project is no exception. There are few 
topics in the field of project management that are so frequently discussed and yet so rarely agreed upon as that the notion 
of project success criteria. Usually much of the national budget on infrastructure development is channelled to highway 
construction projects. However, no official studies have been presented before to evaluate the performance this industry 
in Egypt. Consequently, this reflects the importance of this study which aims at laying out a standard framework which 
identifies the criteria for measuring projects success. The identified criteria, in turn, can be used as a tool to help the 
stakeholders of the highway projects in Egypt in judging the project performance and success during the project's post-

construction phase. Using a detailed literature review thirteen success measures are identified (four objectives and nine 
subjective). Furthermore, the analytic hierarchy process (AHP) is adopted to prioritize the identified measures based on 
accumulative knowledge of academic experts in highways construction industry through the application of questionnaire 
survey. The study establishes that project completed on time, project completed within budget, health, safety and number 
of accidents, profitability and quality in construction are the most significant measures used for assessing the highway 
projects performance and success. 
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1. Introduction 

Measurement is an essential step in any control process [1]. Indeed, “what gets measured gets done” [2]. The 

concept of measuring project success can be evaluated through performance measures that can be developed from 

reviewing previous studies where various success criteria can be identified [3]. Lim and Mohamed (1999) [4] defined 

criteria as “set of principles or standards by which judgment is made and are considered to be the rule of the game”. 

Success has always been the ultimate goal of every activity and a construction project is no exception [3].  Due to the 

ambiguous definition of project success and the different perceptions of participants toward this concept, measuring 

project success is a complex task since success is intangible and can hardly be agreed upon for all stakeholders during 

all phases in the project life cycle. For instance, the architect may consider the aesthetics aspect as the project success 

criterion, while the contractor may rank profitability the most important factor. In addition, a project may be perceived 

a success one day and failure the next. Therefore, to think that one can objectively measure the success of a project is 

an illusion [3, 5]. One of the most widely used project performance measure has been the ‘iron triangle’ consisting of 

schedule, cost and quality at the three vertices [6]. With the passage of time, other criteria have been also proposed to 

measure a project’s performance. These performance measures can be characterized into objective and subjective 

categories. In the objective criteria we have tangible and measurable performance measures such as: schedule, cost, 

quality, safety and dispute while in the subjective criteria we have client satisfaction, contractor satisfaction and 

project management team satisfaction [5]. A summary of the success criteria used by different researchers is presented 

in Table 1. The present study seeks to identify the objective and subjective measures of success which can be used for 

evaluating the performance of highway construction projects in Egypt during the project post-construction phases. 
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Moreover, it aims at prioritizing and  ranking the identified measures based on accumulative knowledge and judgment 

of experts in highway construction industry in Egypt through the application of the analytical hierarchy process 

(AHP). 

Table 1. Summary of success criteria 

Reference Success Criteria 

Pinto and Slevin [7] Time, cost, performance, use, satisfaction and effectiveness 

Chan [8] 

Construction time, speed of construction, unit cost, percentage net variation over final 

cost, client’s satisfaction on cost, time, quality, functionality and overall satisfaction, 

designer’s overall satisfaction and contractor’s overall satisfaction 

Shenhar, Levy,  and  Dvir [9] 
Project efficiency, impact on the customer, direct and business success and preparing for 

the future 

Lipovetsky, Tishler, Dvir and  

Shenhar [10] 

Meeting design goals, benefits to the customer, benefits to the developing organization 

and benefits to the defense and national infrastructure 

Songer and Molenaar [11] 
Budget, schedule, meets specification, conforms to user’s expectation, high quality of 

workmanship and minimizes construction aggravation 

Norris [12] Budget, financial performance and profitability 

Maloney [13] Time and cost, quality and productivity/efficiency 

Parfitt and Sanvido [14] 

Time and cost, budget/financial performance/profitability, health and safety, quality, 

meeting technical performance, specification and functionality, satisfaction of 

client/customer, contractor, project manager/team satisfaction, expectation/aspiration of 

client/contractor project manager/team and satisfaction 

2. Literature Review  

Several studies have been carried out in order to develop criteria for measuring construction project success and 

every researcher came up with his/her methodology in identifying these measures. Baccarini (1999) [15] used the 

logical framework method as a foundation for defining the criteria for measuring project success. The results of the 

study showed that project management success has three components: a) meeting time, cost and quality objectives 

(project outputs and inputs); b) quality of the project management process; and c) satisfying project stakeholder’s 

needs where they relate to the project management process. Freeman and Beale (1992) [16] in the review of a project 

management literature, identified seven major criteria for measuring the success of projects. Five of these criteria are 

frequently used: technical performance; efficiency of execution;  managerial and organizational implications (mainly 

customer satisfaction); personal growth; and manufacturability and business performance. 

Rowlinson (1988) [17] conducted a study in the United Kingdom on 27 industrial buildings to identify the variables 

which led to the systematic difference in the performance achieved during industrial building projects. He found that 

the procurement form was not a good predictor of success. The general management variables, such as the client 

organisation, the nature of the project, the organisation of the building team and its management, were found to be 

much better predictors of success. A study by Baker et al. (1983) [18] strongly confirmed the importance of including 

client satisfaction within any measure of project success. After sampling over 650 project managers, the researchers 

concluded that project success is something much more complex than simply meeting cost, schedule and performance 

specifications. In fact, client satisfaction with the final product had a close connection to the perceived success or 

failure of the project. 

Furthermore, the variety of measures used to assess project success has led some researchers to group these 

measures into several distinct clusters with common underlying dimensions. For instance, Cooper and Kleinschmidt 

(1987) [19] used the factor analysis technique to identify three different dimensions of the project: financial 

performance, opportunity window and new market area. Pinto and Mantel (1990) [20], based on a literature survey 

and after interviews of experienced project managers, reached a similar conclusion. They identified three distinct 

aspects of project performance as benchmarks against which the success or failure of a project can be assessed: the 

implementation process, the perceived value of the project and client satisfaction.  

According to the above review of previous studies, it can be noted that there is a plenty of measures which can be 

used to assess the project success. Criteria for measuring project success mean different things to different people. 

Furthermore, success measures may change over time from country to country. In addition, the project success is 

influenced to a high degree by the project type, the project size and the project participants. Accordingly, to set a fixed 

and unified concept of these criteria is a very complex task. However, the study of these criteria is still very important 

for all researchers who are interested in the development of construction industry. 
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3. Importance of the Study 

The construction industry in Egypt accounts for 4.7% of Egypt’s Gross Domestic Product, making it one of the most 

important industries for the country’s economic progress [21]. The investments in infrastructure especially highway 

project reach to US $5.46 billion which means that much of the national budget on infrastructure development is 

channelled to highway construction projects [22, 23]. However, no official reports or studies have been presented 

before to evaluate the performance such industry in Egypt. Consequently, this reflects the importance of the present 

study which aims at providing the stakeholders of the highway projects in Egypt with a tool in order to be used in 

judging these projects’ performance and success. 

4. Study Methodology 

For the purpose of providing the stakeholders of the highway projects with the measures of success in order to be used 

in judging the project performance through the application of AHP technique, five steps have been designed to clearly 

illustrate the study methodology. The first step of the methodology aims at reviewing the previous literature regarding 

the AHP theory and measures of success. While, the second one seeks to identify the measures of success considered 

in the present study. Step three has been provided in order to show how the hierarchy model of the success measures 

has been structured. Furthermore, step four has been designed to illustrate the questionnaire survey content. Finally, 

step five analyzed and discussed the survey results in order to prioritize and rank the identified success measures of the 

current study.  Figure 1. summarizes the steps of the study methodology. 

4.1. Criteria for Measuring Project Success 

According to the viewpoints of the majority of the researchers regarding the issue of project success criteria, it can 

be indicated that research on project success should incorporate both objective and subjective performance measures 

[3, 5 and 8]. In the present study, the objective measures adopted in order to represent the tangible criteria are:  

a) Project completed on time 

b) Project completed within budget 

c) Profitability 

d) Health, safety and number of accidents 

While, the subjective measures concerned with the intangible criteria are:  

a) Quality in construction 

b) Meeting the specifications 

c) Functionality / fitness for the purpose 

d) Fulfilling end-user needs 

e) Satisfaction 

f) Absence of conflicts / legal claims 

g) Environmental sustainability  

h) Aesthetic value 

i) Develop new knowledge and expertise 

Figure 2. shows the adopted cycle framework for measuring projects success. 
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Figure 1. Methodology flowchart 

 

Figure 2. Cycle framework for measuring projects success 

4.2. Analytic Hierarchy Process 

The Analytic Hierarchy Process (AHP) was firstly introduced in the early 1970s by Thomas Saaty to be used for 

dealing with complex technological, economic and socio-political problems [24]. AHP helps in identifying priorities 

on the basis of the decision-maker’s knowledge and experience of each problem. The strength of AHP lies in its ability 

to structure a complex, multi-person, multi-criteria problem hierarchically and then to investigate each level 

separately, combining the results as the analysis progresses [25]. The AHP theory depends on breaking down the 

decision problem into elements, according to their common characteristics and levels, which correspond to the 

common characteristic of the elements. The topmost level is the focus of the problem or the ultimate goal; the 

intermediate levels correspond to criteria and sub-criteria, while the lowest level contains the decision alternatives 

[26]. Figure 3. shows an example of hierarchy structure.  

 

 

 

 

 

 

Review of the Previous Works Regarding  

Structure the Hierarchy Model and Identify the Model Levels    

Design and Distribute the Questionnaire Survey Form to the Highways Academic Experts  

Analysis the Survey Results to Prioritize and Rank the Identified Criteria for Measuring Project Success 

AHP Theory Measures of Success 

Determine the Measures of Success Considered in the Present Study    

Legend of the success criteria: 

O1  Project completed on time  

O2  Project completed within budget   

O3  Profitability 

O4  Health, safety and number of accidents 

S1  Quality in construction 

S2  Meeting the specifications 

S3  Functionality/fitness for the purpose 

S4  Filling end-user needs 

S5  Satisfaction 

S6  Absence of conflicts/legal claims 

S7  Environmental sustainability 

S8  Aesthetic value 

S9  Develop new knowledge and expertise 
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Alternatives 

Figure 3. Hierarchy Structure Example [27] 

Furthermore, AHP depends on using the pairwise comparison in establishing the priorities of the elements at the 

same level i.e. criteria and alternatives [28]. The pairwise comparisons are guided by a nine-point scale as depicted in 

Table 2 [29]. Adopting the nine-point scale, the experts would be able to express their judgment subjectively. Hence it 

is possible to make comparisons between tangible and intangible factors [30].  

Table 2. Fundamental scale of absolute numbers [29] 

Intensity of Importance Definition 

1 Equal importance 

3 Weak importance of one over another 

5 Essential or strong importance 

7 Very strong or demonstrated importance 

9 Absolute importance 

2, 4, 6 ,8 Intermediate values between adjacent scale values 

 

4.2.1. Analytic Hierarchy Process 

As for the purpose of the present study, the hierarchy model for measuring project success as shown in Figure 4. is 

consisted of three levels. At the top of the hierarchy is the goal of “criteria for measuring project success”. 

Furthermore, level two represents the objective and subjective measures. Finally, the thirteen criteria which have been 

identified to measure the project success are allocated to level three of the hierarchy.  
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Criteria for Measuring Project Success 

Objective Measures  Subjective Measures  
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Figure 4. The hierarchy model of the success measures 

4.3. Questionnaire Design and Distribution 

The research method of this study is mainly based on a structured questionnaire survey in order to meet the 

requirements of the research objectives and achieve better results. The developed questionnaire has been designed in 

order to specify the relative importance weight of the suggested success measures to judge the highway projects 

performance through the application of AHP numerical rating. The questionnaire has been divided into three sections 

as follows: 

• Section No. 1: Personal information about the respondents: this part of the questionnaire consists of four 

questions which have been set to ask for information about the respondents such as his/ her name (optional) and 

relevant working experience. 

• Section No. 2: Guideline for filling and establishing the importance weight: this part of the questionnaire 

illustrates how the participants can use the AHP in the bases of pairwise comparison to determine the 

importance weight of the suggested measures in the questionnaire. 

• Section No. 3: Success measures for judging the highway projects performance: this section presents the 

objective and subjective suggested measures to judge the highway projects performance. 

After determining the questionnaire objectives and designing its sections, the designed questionnaire has been 

distributed to academic experts. Five academic experts have been selected to prioritize the suggested success 

measures. All the respondents have been selected based on their experience in the industry of highway projects in 

Egypt. It is noteworthy that all the respondents have over 10 years of experience with a qualification of a PHD degree.  

The relatively small sample size is mainly attributed to two reasons. First, only those with about 10 years of 

experience would be approached to preserve the quality of the opinions gathered in the survey. This has significantly 

reduced the pool size of the potential respondents. Second, some of the experienced practitioners contacted were 

reluctant to participate in the survey because of the commitment expected from them, bearing in mind that they have 

to make pairwise comparisons of 13 success-related measures.  

To secure good quality data, a separate personal interview with every academic expert has been conducted in order 

to facilitate the process of filling in the questionnaire. After two months of following up with the participants, all the 

academic experts fill in and send the questionnaires by mail. Then the returned questionnaires have been entered into 

computer spreadsheets in order to be used for determining the importance weight of the identified measures of 

success.  

4.4. Relative Importance Weight Calculation 

By following AHP steps as clearly described in details by Al Wahaidi (2012) [31], the importance weight of the 

success measures can be easily determined. The following example provides a step-by-step illustration of how the 

S6 

S2 S7 

S3 S8 

S9 S4 

S5 



Civil Engineering Journal         Vol. 2, No. 7, July, 2016 

330 

 

relative importance weight of each measure can be calculated. Table 3 shows the pairwise comparison matrix of the 

objective success measures according to the perspective one academic expert. 

Table 3. Pairwise comparison matrix of the objectives success measures by one expert 

 O1 O2 O3 O4 

O1 1 4 2 1/3 

O2 1/4 1 3 3 

O3 1/2 1/3 1 3 

O4 3 1/3 1/3 1 

 

Table 4 shows the synthesized matrix of the objective success measure by one expert. The synthesized matrix is 

structured by dividing each element of the pairwise comparison matrix on its column’s total. For instance,  the value 

0.21053 in the first row in Table 4 is obtained by dividing 1 from Table 3 by the sum of the first column items in 

Table 3 and so forth. On the other hand, the importance weight in Table 4 is determined by finding the row averages. 

For instance, the importance weight of the “O1” is calculated by dividing the sum of the first row in Table 3 

(0.21053+ 0.70597+0.31581+0.04541) by the number of columns, i.e., 4, in order to obtain the value of 0.31943. 

Table 4. Synthesized matrix of the objectives success measures by one expert. 

 O1 O2 O3 O4 Weight 

O1 0.21053 0.70597 0.31581 0.04541 0.31943 

O2 0.05263 0.17649 0.47371 0.40911 0.27798 

O3 0.10526 0.05877 0.1579 0.40911 0.18276 

O4 0.63158 0.05877 0.05258 0.13637 0.21983 

By following the illustrated steps, the synthesized matrices, the importance weights for the remaining success 

measures can be easily determined. 

5. Findings and Results 

This section discusses the results of the questionnaire survey in order to determine the priorities and ranking of the 

identified measures of success according to the viewpoints of five academic experts in highways construction industry 

in Egypt. In the current study the ranking process will be determined with respect to the local and global weights of 

the studied measures. The Local weight can be derived from judgment in relation to a single criterion. While, the 

global weight is derived from multiplying the weight of the criteria. 

Figures 5 and 6 show the local weights of the objective and subjective success measures respectively. The analysis 

of these Figures confirm that Factor No. O1“project completed on time” with local weight = 0.3329 can be used as a 

objective measure for assessing the performance of the highway projects in Egypt. While, Factor No. S1“quality in 

construction” with local weight = 0.2460 can be used as a subjective measure for evaluating the success of highway 

projects in Egypt. 

Figure 7. display the global weights of the success measures. The results of this Figure indicate that the most five 

significant success measures which can be used for assessing the project performance and the project success during 

the project post-construction phase are Factor No. O1“project completed on time” Factor No. O2, “project completed 

within budget”, Factor No. O4 “health, safety and number of accidents”, Factor No. O3 “profitability” and Factor No. 

S1 “quality in construction” with global weights = 0.2457, 0.207, 0.1692, 0.1198 and 0.0631 respectively.  
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Figure 5. Local weights of the objective success measures 

Figure 6. Local weights of the subjective success measures 

 

Figure 7. Global weights of the success measures 
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6. Summary and Conclusions 

The present study has adopted the AHP method to determine the priority of 13 success measures which are 

identified through a detailed literature review. The identified criteria have been divided into two groups one contains 

four objective success measures and the other one contains nine subjective measures. Through a questionnaire survey 

which has been sent to five academic experts in highway construction industry in Egypt, the  importance weight of the 

success measures has been specified and it has been noted that:  

• Project completed on time and quality in construction have been suggested as the most important objective and 

subjective measures respectively.  

• Project completed on time, project completed within budget, health, safety and number of accidents, 

profitability and quality in construction have been ranked as the most important measures which could be used 

for assessing the performance of highway construction projects in Egypt. 

Further research can be carried out with a greater number of respondents. With a greater number of respondents, more 

meaningful comparisons can be made by analyzing the results according to organizational backgrounds of the 

respondents, types of project, etc. Similar research may also be conducted with respect to construction activities in 

other countries, using the present findings as the basis for research framework and comparison. 
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